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12/20/07 Statement of Ongoing Contracts as of 01/02/08

11District

11-IMP-8-29.7/30.1

11-IMP-86-17.8/65.2

11-IMP-86-/5.5

11-IMP-111-1.2/4.7

11-IMP-111-11.4/22.2

11-IMP-111-23.9/40.5

Fed Aid

HA22

HM3

HM1A

HM1

HE14

HM1A

Pgm Code

IN IMPERIAL COUNTY ABOUT 10.5 KM WEST

OF EL CENTRO FROM 0.3 KM WEST TO 0.3

KM EAST OF DREW ROAD OVERCROSSING

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS FROM CENTRAL MAIN CANAL

BRIDGE TO ZANTHE DITCH BRIDGE

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM JUNCTION ROUTE 111 TO DANENBERG

ROAD

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO FROM ROUTE 98 TO ROUTE 86

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY AND CALIPATRIA FROM NEW

RIVER BRIDGE TO MAIN STREET

Description 

PAVEMENT REHABILITATION

TREAT BRIDGE DECK

CHIP SEAL

OVERLAY PAVEMENT

PLANTING AND IRRIGATION

CHIP SEAL

Type Of Work

DALEY CORPORATION

ODONNELL CONSTRUCTION

WINDSOR FUEL COMPANY

GRANITE CONSTRUCTION COMPANY

P&D LANDSCAPE MGMT. SERVICES

INTERNATIONAL SURFACING SYSTEM

Contractor

SAN DIEGO, CA  92251

SAN DIMAS,CA  91773

WINDSOR, CA  95492

EL CENTRO,CA  92243

ORANGE, CA  92868

MODESTO,CA  95352

 

 

 

 

 

 

GOYAL, JITENDRA

YOST, RICHARD

GOYAL, JITENDRA

GOYAL, JITENDRA

ARINDUQUE, RAY

MCCLENDON, GREG

Resident
Engineer

(760)355-1348

(760)355-8666

(760)355-1348

(760)355-1348

(858)467-4084

(760)355-8666

 $572,466

 $266,307

 $328,883

 $2,066,337

 $1,379,600

 $618,321

Bid + CCOs

 $583,367

 $98,382

 $354,337

 $1,900,170

 $1,272,641

 $625,381

Comp To  date

 $0

 $0

 $0

 $222,125

 $1,847

 $18,325

This Month

03/16/07

04/26/07

06/20/07

06/21/07

03/06/06

06/05/07

Awarded

03/27/07

05/11/07

07/27/07

07/16/07

03/17/06

06/14/07

Approved

12/10/07

10/27/07

11/21/07

12/21/07

09/17/09

03/13/08

Est Comp

 100%

 12%

 100%

 100%

 0%

 94%

%Time

 100%

 35%

 100%

 91%

 0%

 98%

% Work 

COMPLETED

 

COMPLETED

OVER RUN

PLANT EST

SATIS

 

Message

11-281304

11-258304

11-284404

11-276604

11-256204

11-281104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

3370 EASTGATE MALL

559 W. COVINA BLVD.

9600 WINDSOR RD.

2095 HIGHWAY 111

999 TOWN AND COUNTRY RD, FL4

P.O. BOX 4770

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

Accepted

12/10/07

11/21/07

Location
Storm Water
Plan
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12/20/07 Statement of Ongoing Contracts as of 01/02/08

11District

11-IMP-115-3.1/21.2

11-IMP-186-/.4

11-IMP-186-/1.9

11-SD-5-.1/.3

11-SD-5-1.6/45.4

11-SD-5-6.3/53.5

Fed Aid

HA22

HA42

HA22

TEA2

HB4N

HA25

Pgm Code

IN IMPERIAL COUNTY IN AND NEAR

HOLTVILLE FROM 0.2 KM SOUTH OF ROUTE

8 AND 115 SEPARATION TO EAST JUNCTION

ROUTE 78

IN IMPERIAL COUNTY AT ANDRADE FROM

MEXICO BORDER TO 0.6 KM NORTH OF

MEXICO BORDER

IN IMPERIAL COUNTY AT ANDRADE FROM

THE MEXICO BORDER TO 0.1 KM SOUTH OF

ROUTE 186 AND 8 SEPARATION AVENUE

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

UNITED STATES AND MEXICO BORDER TO

CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

REHABILITATE ROADWAY

WIDEN SHOULDER AND INSTALL BEACON

RESURFACE ROADWAY

CONSTRUCT BICYCLE FACILITIES

INSTALL RADAR SCANNERS

TREE REMOVAL

Type Of Work

HAZARD CONSTRUCTION COMPANY

A P ENGINEERING CORPORATION

INTERMOUNTAIN SLURRY SEAL, INC

3-D ENTERPRISES, INC.

HMS CONSTRUCTION, INC.

ARBORWORKS, INC.

Contractor

SAN DIEGO,CA  92192-9000

RIVERSIDE CA 92507

LOOMIS, CA 95650

SAN DIEGO,CA  92109

SAN MARCOS, CA  92078

DUBLIN,CA  94568

 

(951)686-2512

 

 

 

 

MCCLENDON, GREG

GOYAL, JITENDRA

ARINDUQUE, RAY

NGUYEN, HUNG

HURTZIG, JOHN

Resident
Engineer

(760)355-8666

 

(760)355-1348

(858)467-4084

(858)688-1865

(858)467-4084

 $3,871,799

 $503,308

 $218,707

 $1,665,672

 $2,908,218

 $248,700

Bid + CCOs

 $1,983,645

 $0

 $209,376

 $1,635,926

 $2,856,283

 $255,344

Comp To  date

 $1,927,520

 $0

 $0

 $2,296

 $0

 $0

This Month

08/30/07

08/10/07

12/22/06

08/29/06

12/20/06

06/14/07

Awarded

09/28/07

10/22/07

01/17/07

09/07/06

01/11/07

07/23/07

Approved

03/04/08

11/08/07

04/09/08

12/20/07

11/26/07

Est Comp

 42%

 0%

 100%

 0%

 0%

 68%

%Time

 51%

 0%

 100%

 0%

 0%

 99%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

Message

11-275004

11-267504

11-266804

11-264904

11-080804

11-276404

Contract 

ACST-S115-(009)E

HPD-P186-(003)E

  

ACST-005 -(604)E

  

  

  S1-15 0-(9E)

--()

  

  00-5 16-(4E)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 229000

1271 COLUMBIA AVE SUITE 10

6225 S. WALNUT STREET, D

2180-2C GARNET AVENUE

1225 LINDA VISTA DRIVE

11875-C152 DUBLIN BLVD.

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

7177 OPPORTUNITY ROAD

4269-2 HIGHLAND

AVENUE

7177 OPPORTUNITY ROAD

IMPERIAL,CA 92251

IMPERIAL,CA 92251

SAN DIEGO,CA 92111

SAN DIEGO,CA 92115

SAN DIEGO,CA 92111

Accepted

11/15/08

Location
Storm Water
Plan
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12/20/07 Statement of Ongoing Contracts as of 01/02/08

11District

11-SD-5-8.6/10

11-SD-5-10.0/10.7

11-SD-5-13.1/13.4

11-SD-5-16.1/25.8

11-SD-5-26.8/26.8

11-SD-5-28.3/37

Fed Aid

HA25

HA25

HB4N

HB4N

HB1

HB4N

HE13

Pgm Code

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY

FROM 24TH STREET UNDERCROSSING TO

HARBOR DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

30TH STREET PEDESTRIAN OVERCROSSING

TO 28TH STREET OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

GILMAN DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY LANES

WIDEN RAMP

CONCRETE BARRIER AND CRASH CUSHIONS

WIDEN AND INSTALL TRAFFIC SIGNALS

WIDEN FREEWAY AND BRIDGES

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

ERREC'AS

MODERN ALLOYS

HAZARD CONSTRUCTION

E.L. YEAGER CONSTRUCTION CO.

INC.

Contractor

ESCONDIDO,CA  92029

SAN DIEGO,CA  92117-3632

LAKESIDE, CA  92040

STANTON,CA  90680

SAN DIEGO,CA  92192-9000

SAN DIEGO,CA  92130

 

 

 

 

 

 

NABIZADEH, MEHRDAD

OLSON, TED

AKHONDZADEH, RAHIM

RAMIREZ, DANIEL

NABIZADEH, MEHRDAD

KHAN, MOHAMMED

Resident
Engineer

(858)467-4081

(619)661-6406

(858)688-1318

(619)588-9070

(858)467-4081

(858)720-2111

 $5,637,020

 $10,253,568

 $2,273,399

 $1,377,351

 $752,526

 $141,393,214

Bid + CCOs

 $5,148,123

 $9,938,718

 $2,303,821

 $1,235,608

 $440,286

 $139,572,335

Comp To  date

 $4,282

 $32,795

 $15,980

 $57,821

 $133,342

 $691,710

This Month

06/02/06

11/04/05

01/02/07

03/21/06

06/15/07

02/27/02

Awarded

06/15/06

11/15/05

01/23/07

04/04/06

07/05/07

03/12/02

Approved

02/08/11

01/01/08

01/10/08

01/30/08

01/07/09

08/07/08

Est Comp

 92%

 100%

 0%

 0%

 85%

 0%

%Time

 87%

 95%

 0%

 0%

 59%

 0%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-0786U4

11-066704

11-279804

11-264704

11-081104

11-0301U4

Contract 

ACIM-005 -(599)8

ACNH-005 -(602)9

  

ACST-X073-(072)E

  

ACIM-X073-(059)N

CSTS-054 -(07E)P

   0-05 1-(029)E

  

G X0-73 0-(2E)

  

PL60-66 0-(9N)

 S05-4 00-(E)

--()

  

--()

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

912-108 S. ANDREASEN DRIVE

4375-206 JUTLAND DRIVE

12570 SLAUGHTERHOUSE CYN RD.

11172 WESTERN AVENUE

P.O. BOX 229000

3063 E.CARMEL VALLEY RD.

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

13220-113 EVENING

CREEK DRIVE

1463 BROADWAY

7177 OPPORTUNITY ROAD

11803 SORRENTO VALLEY

RD, B

SAN DIEGO,CA 92111

SAN DIEGO, CA 92154

SAN DIEGO,CA 92128

EL CAJON,CA 92021

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

Accepted

Location
Storm Water
Plan
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12/20/07 Statement of Ongoing Contracts as of 01/02/08

11District

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-36.3/36.7

11-SD-5-36.5/37.7

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

Fed Aid

HB4C

HB4C

HB4N

HB4N

HA25

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SOLANA BEACH FROM VIA DE LA VALLE

UNDERCROSSING TO 0.7 KM NORTH OF VIA

DE LA VALLE UNDERCROSS

IN SAN DIEGO COUNTY IN SOLANA BEACH

FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF

LOMAS SANTA FE UNDERCROSSING

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

Description 

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

RAMP MODIFICATION

CONSTRUCT AUXILIARY LANES

HIGHWAY PLANTING

PLANTING AND IRRIGATION

Type Of Work

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

L B CIVIL CONSTRUCTION

INCORPORATED

SIM J HARRIS, INC.

M S J S MANAGEMENT SERVICES

INC

P&D LANDSCAPE MANAGEMENT

Contractor

CORONA, CA  92877

SAN DIEGO,CA  92117

SAN DIEGO CA 92131

SAN DIEGO,CA  92117

RIVERSIDE CA 92517

ORANGE,CA  92868

 

 

(858)578-5222

 

(951)784-0921

 

HURTZIG, JOHN

ETEZADI, AMIR

TRAN, DUNG

TRAN, DUNG

HURTZIG, JOHN

Resident
Engineer

(858)467-4086

(858)467-4090

(858)720-2115

(858)720-2115

 

(858)467-4086

 $700,592

 $33,385,502

 $1,865,491

 $9,833,106

 $1,800,756

 $1,265,692

Bid + CCOs

 $544,327

 $5,973,942

 $1,744,664

 $9,220,955

 $0

 $89,361

Comp To  date

 $3,408

 $2,590,179

 $10,190

 $56,026

 $0

 $78,975

This Month

08/04/04

08/15/07

03/27/07

02/07/07

09/26/07

08/09/07

Awarded

08/20/04

09/10/07

04/16/07

02/27/07

11/06/07

09/18/07

Approved

02/10/10

10/21/09

03/11/08

12/28/07

09/30/11

Est Comp

 0%

 18%

 0%

 100%

 0%

 5%

%Time

 0%

 18%

 0%

 93%

 0%

 7%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

SUSPENDED

 

 

Message

11-065104

11-2358U4

11-279604

11-224314

11-239604

11-239504

Contract 

STPL-6211-(037)E

  

  

ACIM-005 -(605)N

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 77038

4375-260 JUTLAND DRIVE

10650 TREENA STREET STE 212

4375-110 JUTLAND DRIVE

P O BOX 52797

999 TOWN AND COUNTRY RD, FIR4

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

11803-B SORRENTO

VALLEY ROAD

11803-B SORRENTO

VALLEY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO,CA 92121

SAN DIEGO,CA 92121

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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12/20/07 Statement of Ongoing Contracts as of 01/02/08

11District

11-SD-5-56.4/56.9

11-SD-5-66.5/68.5

11-SD-8-2.2/2.6

11-SD-8-36.5/0

11-SD-15-.6/2.4

11-SD-15-2.3/6.1

Fed Aid

HB1

HA42

HA25

HA21

HA25

HB4N

Pgm Code

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM SANTA MARGARITA RIVER BRIDGE TO

STUART OVERHEAD

IN SAN DIEGO COUNTY ABOUT 21 KM

NORTH OF OCEANSIDE FROM 1.1 KM SOUTH

OF TO 2.1 KM NORTH OF THE SAN ONOFRE

TRUCK INSPECTION FACILI

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM 0.2 KM WEST OF

SWEETWATER RIVER BRIDGE TO 0.5 KM

EAST OF LA POSTA CREEK BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM OCEANVIEW BLVD

OVERCROSSING TO 0.3 KM NORTH OF

ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

Description 

DRAINAGE IMPROVEMENT

UPGRADE EXISTING BACK-UP GENERATORS

PLANTING AND IRRIGATION UPGRADE

BRIDGE REHABILITATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRANSPORTATION SYSTEMS

Type Of Work

O'DONNELL CONSTRUCTION, INC.

GIM GENERAL ENGINEERING

3-D ENTERPRISES, INC.

TRUESDELL CORP. OF CALIF. INC.

SHIVA CONSTRUCTION

ROYAL ELECTRIC

Contractor

SAN DIMAS,CA  91773

ENCINITAS, CA  92024

SAN DIEGO, CA  92109

SAN DIEGO, CA 92106

SACRAMENTO,CA  92823

 

 

 

(602)437-1711

 

 

TRAN, DUNG

PEREZ, AL

HURTZIG, JOHN

KIEL, WILLIAM

HURTZIG, JOHN

BYRNES, VINCENT

Resident
Engineer

(858)720-2115

(858)467-4093

(858)467-4086

(619)888-8886

(858)467-4086

(858)467-4078

 $396,806

 $613,200

 $762,262

 $4,940,042

 $719,249

 $5,941,317

Bid + CCOs

 $251,878

 $0

 $760,824

 $5,232,480

 $681,359

 $6,054,849

Comp To  date

 $146,472

 $0

 $12,583

 $0

 $1,171

 $5,050

This Month

08/22/07

09/26/07

06/07/06

08/04/05

07/25/01

06/02/06

Awarded

09/18/07

10/22/07

06/16/06

08/19/05

08/01/01

06/15/06

Approved

01/04/08

05/22/08

02/11/08

12/20/07

01/14/09

06/25/08

Est Comp

 82%

 0%

 0%

 100%

 0%

 0%

%Time

 63%

 0%

 0%

 99%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-279104

11-259304

11-254304

11-080004

11-235904

11-2379U4

Contract 

  

  

  

ACIM-008 -(300)3

  

ACIM-X073-(079)N

  

  

  

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

559 W. COVINA BLVD

916 MORNING SUN DRIVE

2180 GARNET AVENUE, 2C

1360 ROSECRANS STREET, STE. E

3131 52ND AVENUE

11803-B SORRENTO

VALLEY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92121

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

EL CAJON, CA 92020

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-20.5/28

Fed Aid

HA25

HA23

HB4C

HB4C

HB4C

HB4C

HB4C

HB4C

HB4C

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

Description 

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

Type Of Work

ACCU CONSTRUCTION, INC.

ERRECAS INC

FCI CONSTRUCTION

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC. DAN

JORDAN, AREA MANAGER

FCI CONSTRUCTORS  JEFF TURNER

Contractor

PERRIS, CA  92570

SPRING VALLEY CA  91979

SAN DIEGO,CA  92081

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

SAN DIEGO, CA  92127

 

 

 

 

 

 

ARINDUQUE, RAY

BREYER, RICHARD

CARDENAS, VICTOR

AL-JAFRI, ABU-BAKR

MCMILLAN, STEVE

Resident
Engineer

(858)467-4084

 

(858)688-1430

(858)688-1508

(858)679-5568

(858)688-1435

 $4,442,926

 $1,000,000

 $43,800,774

 $34,281,669

 $59,372,739

 $1,000

Bid + CCOs

 $38,112

 $0

 $24,676,536

 $30,998,680

 $58,985,618

 $0

Comp To  date

 $34,082

 $0

 $521,608

 $282,553

 $243,046

 $0

This Month

09/10/07

03/01/98

07/10/06

04/14/05

10/29/03

10/25/07

Awarded

10/25/07

03/01/98

07/25/06

04/26/05

11/13/03

10/25/07

Approved

02/17/12

11/07/08

04/01/08

12/20/07

10/25/08

Est Comp

 8%

 0%

 59%

 91%

 100%

 0%

%Time

 1%

 0%

 56%

 88%

 99%

 0%

% Work 

 

 

 

 

 

 

Message

11-070404

11-233204

11-080944

11-080934

11-080904

11-293804

Contract 

ACIM-X073-(083)

ER-    -(   )

ACIM-015 -(201)N

ACIM-015 -(200)1

ACIM-015 -(191)N

  

--()

--()

ST62-11 0-(0PL) 

ACST-P056-(002)N

ST62-11 0-(2NP)L

  

  

  

211-050-()

  P0-56 0-(2N)

6211- 032-()

  

SWPPP

  

SWPPP

SWPPP

SWPPP

  

23135 BETTY ROAD

P O BOX 1161

2585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

15950-N BERNARDO CTR DRIVE

7177 OPPORTUNITY ROAD

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH

13220 EVENING CREEK

DRIVE, #112

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO,CA 92111

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-54-5.0/0

11-SD-56-.7/2.4

11-SD-56-2.2/6.2

11-SD-75-20.5/21.9

Fed Aid

HB4C

HB4C

HB4C

HB4C

HB4C

HE14

HB1

HE14

HE14

HA21

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.5

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

0.8 KM SOUTHEAST OF BRIARWOOD ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF EL CAMINO REAL

UNDERCROSSING TO 0.9 KM EAST OF

CARMEL COUNTRY ROAD OVERCROSS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN CORONADO AND

SAN DIEGO FROM 0.6 KM NORTH OF

GLORIETTA BOULEVARD TO 0.5 KM SOUTH

OF ROUTE 75 AND 5 SEPARATIO

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

MITIGATION PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

PLANTING AND IRRIGATION

REHABILITATE BRIDGE

Type Of Work

FCI/BBCI, JV ATTENTION RICK

FINKEN

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

NATURES IMAGE INC

SIM J HARRIS, INC.

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

WIER CONSTRUCTION CORPORATION

ALAN NICHOLS

Contractor

VISTA, CA  92081

VISTA, CA  92081

LAKE FOREST CA 92630

SAN DIEGO,CA  92117

SAN DIEGO, CA  92121

ESCONDIDO,CA  92029

 

 

(949)454-1225

 

 

 

HSU, PAUL

JAVED, FARIDUN

ARINDUQUE, RAY

TERZIC, ALEKSANDER

HURTZIG, JOHN

JUAREZ, DANIEL

Resident
Engineer

(858)720-2104

(858)748-4261

(858)467-4088

(858)720-2118

(858)467-4086

(858)688-1501

 $74,601,285

 $91,706,143

 $1,101,337

 $2,483,000

 $4,067,059

 $7,136,656

Bid + CCOs

 $66,113,818

 $72,672,233

 $1,033,352

 $2,478,499

 $3,743,519

 $6,174,394

Comp To  date

 $1,657,448

 $655,139

 $6,274

 $2,625

 $101,835

 $28,800

This Month

08/11/04

09/09/04

10/22/02

03/06/07

04/06/05

07/27/06

Awarded

08/26/04

09/22/04

10/30/02

03/23/07

04/22/05

08/07/06

Approved

06/12/08

07/14/07

04/23/08

04/15/08

08/11/09

12/21/07

Est Comp

 86%

 66%

 0%

 0%

 0%

 93%

%Time

 87%

 79%

 0%

 0%

 0%

 86%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

11-080914

11-080924

11-249804

11-268404

11-172894

11-246514

Contract 

ACIM-015 -(192)2

ACIM-015 -(196)2

  

ACST-P056-(003)P

  

  

CMST-6211-(034)P

--()

  

 P05-6 00-()

  

  

 621-1 03-()

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

20381 LAKE FOREST DR STE B19

4375-260 JUTLAND DRIVE

8450 MIRAMAR PLACE

2255 BARHAM DRIVE

11803-C SORRENTO

VALLEY ROAD

13560 EVENING CREEK

DRIVE NORTH

7177 OPPORTUNITY RD.

11803-B SORRENTO

VALLEY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING

CREEK DRIVE

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO,CA 92111

SAN DIEGO,CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-20.5/21.8

11-SD-75-21.8/21.9

11-SD-76-1.5/5

11-SD-78-3.2/5

11-SD-78-15.5/15.5

11-SD-78-19.8/20.2

Fed Aid

HA21

HA21

HA25

HA22

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY IN CORANADO AT

CORONADO UTILITY BUILDING AND IN SAN

DIEGO AT SAN DIEGO UTILITY BUILDING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE SAN DIEGO AND CORONADO BAY BRIDGE

AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.4 KM WEST OF BENET ROAD TO 0.1 KM

EAST OF OLD GROVE ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE,

VISTA, SAN MARCOS AND ESCONDIDO  AT

VARIOUS LOCATIONS

ROUTE 78 AT NORDAHL ROAD OC (BR #57-

0390)

IN SAN DIEGO COUNTY NEAR ESCONDIDO

FROM IDAHO AVENUE TO 17TH AVENUE

Description 

INSTALL AIR COMPRESSORS

CONSTRUCT WALKWAY EXTENSION

RECYCLED WATER CONVERSION

PAVEMENT REHABILITATION

REPLACE DAMAGED BRIDGE GIRDER

INSTALL TRAFFIC SIGNAL

Type Of Work

WIER CONSTRUCTION CORP.

CHRISTIE CONSTRUCTORS, INC.

CARL JAMES

3-D ENTERPRISES, INC.

SIM J HARRIS, INC.

ERRECA'S, INC.

TDS ENGINEERING

Contractor

ESCONDIDO,CA  92029

RICHMOND, CA  94804

SAN DIEGO, CA 92109

SAN DIEGO,CA  92142

LAKESIDE, CA  92040

WESTLAKE VILLAGE, CA  91361

 

 

 

 

 

 

AKHONDZADEH, RAHIM

JUAREZ, DANIEL

HURTZIG, JOHN

LEVINE, GARY

LOUIE, MARGARET

PEREZ, AL

Resident
Engineer

(858)688-1318

(858)688-1501

(858)467-4086

(760)796-4666

(858)688-1433

(858)467-4093

 $688,400

 $765,485

 $200,356

 $11,667,955

 $501,000

 $242,669

Bid + CCOs

 $131,616

 $571,264

 $157,708

 $11,728,229

 $0

 $201,178

Comp To  date

 $110,703

 $0

 $58,100

 $0

 $0

 $201,178

This Month

06/11/07

07/20/06

05/30/07

10/18/06

10/19/07

06/11/07

Awarded

07/06/07

08/01/06

07/16/07

10/31/06

10/19/07

06/22/07

Approved

05/28/08

12/01/07

01/31/08

11/21/07

12/28/07

01/15/08

Est Comp

 0%

 85%

 100%

 100%

 0%

 68%

%Time

 0%

 75%

 83%

 100%

 0%

 83%

% Work 

PLANT EST

SATIS

 

OVER RUN

COMPLETED

 

 

Message

11-246544

11-246524

11-282804

11-072804

11-293404

11-276504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

  

WPCP

2255 BARHAM DRIVE

4925 SEAPORT AVENUE

2180-2C GARNET AVENUE

P.O. BOX 420850

12570 SLAUGHTERHOUSE CNY ROAD

2899-171 AGOURA ROAD

13220-112 EVENING

CREEK DRIVE

13220-112 EVENING

CREEK DRIVE

7177 OPPORTUNIY ROAD

1780 W. MISSION ROAD

13560 EVENING CREEK

DRIVE NORTH

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92111

ESCONDIDO,CA 92025

SAN DIEGO, CA 92128

SAN DIEGO,CA 92111

Accepted

11/21/07

Location
Storm Water
Plan



State of California Department of Transportation Page 9
12/20/07 Statement of Ongoing Contracts as of 01/02/08

11District

11-SD-78-28.4/0

11-SD-78-35.1/0

11-SD-78-72.9/0

11-SD-78-/3.3

11-SD-94-9.8/11.7

11-SD-94-10.4/14.9

Fed Aid

HA23

HB1

HA21

HM1

HB4N

HM1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

1.8 KM EAST OF BANDY CANYON ROAD

IN SAN DIEGO COUNTY NEAR RAMONA AT

OLIVE STREET

IN SAN DIEGO AND IMPERIAL COUNTIES

NEAR JULIAN AND OCOTILLO WELLS AT THE

SAN FELIPE CREEK BRIDGES

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

ROUTE 78 AND 5 SEPARATION TO COLLEGE

BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR  LA

MESA FROM 0.8 KM WEST OF SPRING

STREET UNDERCROSSING TO 0.2 KM WEST

OF KENWOOD DRIVE UNDERCROS

IN SAN DIEGO COUNTY IN AND NEAR  LA

MESA FROM THE WEST 94 AND 125

SEPARATION TO ROUTE 54

Description 

SLIDE REMOVAL

INSTALL TRAFFIC SIGNALS

WIDEN BRIDGE

RESURFACE ASPHALT CONCRETE

RELOCATE RAMP METER

RESURFACING AND FOG SEAL

Type Of Work

AIS CONSTRUCTION COMPANY

DALEY CORPORATION

MCM CONSTRUCTION, INC.

SOUTHERN CA REGIONAL OFFICE

P.O. BOX 867

ORTIZ ASPHALT PAVING

HAZARD CONSTRUCTION COMPANY

VALLEY SLURRY SEAL COMPANY

Contractor

CARPENTERIA, CA  93013

SAN DIEGO,CA  92121

BLOOMINGTON,CA  982316

COLTON,CA  92324

SAN DIEGO,CA  92192-9000

W. SACRAMENTO,CA  95691

 

 

 

 

 

 

LEVINE, GARY

LEVINE, GARY

YOST, RICHARD

LEVINE, GARY

AKHONDZADEH, RAHIM

REYES, JULIO

Resident
Engineer

(760)796-4666

(760)796-4666

(858)688-1491

(760)796-4666

(858)688-1318

(858)688-1091

 $591,775

 $721,672

 $4,237,417

 $1,161,636

 $564,558

 $1,210,870

Bid + CCOs

 $553,430

 $483,976

 $3,945,240

 $1,354,881

 $572,924

 $810,424

Comp To  date

 $0

 $162,981

 $128,790

 $0

 $6,675

 $0

This Month

05/30/07

06/20/07

10/18/06

06/22/07

01/12/07

06/21/07

Awarded

06/14/07

07/12/07

10/27/06

07/31/07

02/05/07

07/05/07

Approved

11/28/07

12/20/07

11/05/08

12/10/07

01/11/08

01/30/08

Est Comp

 94%

 100%

 53%

 100%

 0%

 100%

%Time

 96%

 67%

 93%

 100%

 0%

 67%

% Work 

COMPLETED

OVER RUN

 

COMPLETED

PLANT EST

SATIS

OVER RUN

Message

11-271804

11-267404

11-165734

11-277004

11-280404

11-284904

Contract 

ACST-4120-(004)E

ACST-P078-(106)E

  

  

  

  

  41-20 0-(4E)

G P0-78 1-(6E)

  

  

  

  

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

6420-6 VIA REAL

5370 EASTGATE MALL

19010 SLOVER AVENUE

P.O. BOX 883

P.O. BOX 229000

3050 BEACON BLVD.

1780 W. MISSION ROAD

1780 W. MISSION ROAD

722 E. BARIONI BLVD.

1780 W. MISSION ROAD

13220-113 EVENING

CREEK DRIVE

817 SWEETWATER ROAD

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

IMPERIAL, CA 92251

ESCONDIDO,CA 92025

SAN DIEGO, CA 92128

SPRING VALLEY,CA 91977

Accepted

11/27/07

12/10/07

Location
Storm Water
Plan
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11District

11-SD-94-11.3/13.8

11-SD-94-17.5/17.7

11-SD-94-39.0/52.9

11-SD-125-9.2/9.2

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

Fed Aid

HA25

HA25

HM1

HE14

HB1

HE14

Pgm Code

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY AT POTRERO,

CANYON CITY AND CAMPO FROM JUNCTION

ROUTE 188 TO 1.3 KM EAST OF BUCKMAN

SPRINGS ROAD

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 5 AND 163 SEPARATOR TO PASCOE

STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM SOUTH TO 0.3 KM NORTH OF

CLAIREMONT MESA BOULEVARD

OVERCROSSING

Description 

TREE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

MITIGATION PLANTING

HIGHWAY PLANTING AND IRRIGATION

WIDEN BRIDGE AND RECONSTRUCT RAMPS

Type Of Work

P & D LANDSCAPE MGMT SERVICES

DIVERSIFIED LANDSCAPE

HAZARD CONSTRUCTION CO.

P & D LANDSCAPE MGMT. SERVICES

DIVERSIFIED LANDSCAPE CO.

ERRECA'S, INC.

Contractor

ORANGE, CA  92868

WINCHESTER, CA 92596

SAN DIEGO,CA  92192-9000

ORANGE, CA  92868

WINCHESTER,CA  92596

LAKESIDE, CA  92040

 

 

 

 

 

 

ARINDUQUE, RAY

ARINDUQUE, RAY

AGUILAR, PEDRO

HURTZIG, JOHN

ARINDUQUE, RAY

JUAREZ, DANIEL

Resident
Engineer

(858)467-4084

(858)467-4084

(858)688-1372

(858)467-4086

(858)467-4048

(858)679-5567

 $519,836

 $354,670

 $2,049,563

 $1,466,590

 $598,982

 $10,528,275

Bid + CCOs

 $344,163

 $299,909

 $1,814,244

 $1,341,713

 $554,989

 $10,235,503

Comp To  date

 $0

 $2,272

 $52,082

 $7,842

 $3,500

 $4,219

This Month

05/21/07

05/05/04

06/13/07

07/18/06

02/28/05

03/13/06

Awarded

06/11/07

05/19/04

06/28/07

07/27/06

03/15/05

03/22/06

Approved

09/14/10

08/05/09

01/01/08

05/20/09

08/06/08

09/16/08

Est Comp

 100%

 0%

 86%

 0%

 0%

 0%

%Time

 72%

 0%

 97%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-276414

11-176424

11-276904

11-091894

11-258024

11-241504

Contract 

  

  

  

  

  

STPL-6211-(046)

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

999 TOWN AND COUNTRY RD, FL 4

33801 WASHINGTON ST.

P.O. BOX 229000

999 TOWN & COUNTRY RD., FLR 4

33801 WASHINGTON ST.

P.O. BOX 640

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING

CREEK DRIVE

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

 $11,227,448 $516,779,266 $618,499,237

11-SD-188-/.2

11-SD-805-8.8/9.2

11-SD-805-11.4/11.4

11-SD-805-19.9/19.9

11-SD-905-4.0/5

Fed Aid

HA42

HB3

HB1

HA23

HA25

Pgm Code

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

47TH STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.5 KM SOUTH OF KEARNY VILLA  ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 KM WEST OF DEL SUR BOULEVARD

UNDERCROSSING TO 0.9 KM EAST OF

PICADOR BOULEVARD UNDERCROS

Description 

COMMERCIAL VEHICLE ENFORCEMENT

UPGRADE MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS

REPLACE OVERHEAD SIGN STRUCTURE

RECYCLED WATER CONVERSION

Type Of Work

ERRECA'S, INC.

PETERSON-CHASE

HAZARD CONSTRUCTION COMPANY

TDS ENGINEERING

3-D ENTERPRISES, INC

Contractor

LAKESIDE, CA  92040

IRVINE, CA  92614-5706

SAN DIEGO,CA  92192-9000

WESTLAKE VILLAGE, CA 91361

SAN DIEGO,CA  92109

 

 

 

 

 

AGUILAR, PEDRO

WILLIAMSON, JOHN W

PEREZ, AL

PEREZ, AL

ARINDUQUE, RAY

Resident
Engineer

(858)688-1372

(619)661-6751

(858)467-4093

(858)467-4093

(858)467-4084

 $15,436,941

 $1,279,457

 $643,669

 $271,982

 $241,480

Bid + CCOs

 $11,665,426

 $1,195,102

 $612,033

 $261,982

 $60,188

Comp To  date

 $642,435

 $1,300

 $0

 $261,982

 $37,881

This Month

10/26/06

03/15/07

04/27/07

08/30/07

06/01/07

Awarded

11/20/06

04/06/07

05/18/07

10/03/07

07/16/07

Approved

07/07/09

01/11/08

12/03/07

02/07/08

01/08/08

Est Comp

 49%

 0%

 89%

 60%

 76%

%Time

 75%

 0%

 94%

 96%

 25%

% Work 

 

PLANT EST

SATIS

SUSPENDED

 

SUSPENDED

Message

11-256504

11-271204

11-273604

11-281804

11-282904

Contract 

HPD-P188-(001)

ACST-X073-(081)E

  

  

  

--()

G X0-73 0-(1E)

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

WPCP

12570 SLAUGHTERHOUSE CYN RD

1792 KAISER AVENUE

P.O. BOX 229000

2899-171 AGOURA ROAD

2180-2C GARNET AVENUE

1463 BROADWAY

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

EL CAJON, CA 92021

SAN DIEGO,CA 92154

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan



11-281304

11-258304

11-284404

11-256204

11-281104

11-276604

11-275004

11-267504

11-266804

11-276404

11-0786U4

11-2358U4

11-264904

11-080804

11-066704

11-279804

11-264704

11-081104

11-0301U4

11-065104

11-279604

11-224314

Contract

11-IMP-8-29.7/30.1

11-IMP-86-17.8/65.2

11-IMP-86-/5.5

11-IMP-111-11.4/22.2

11-IMP-111-23.9/40.5

11-IMP-111-1.2/4.7

11-IMP-115-3.1/21.2

11-IMP-186-/.4

11-IMP-186-/1.9

11-SD-5-6.3/53.5

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-.1/.3

11-SD-5-1.6/45.4

11-SD-5-10.0/10.7

11-SD-5-13.1/13.4

11-SD-5-16.1/25.8

11-SD-5-26.8/26.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-36.3/36.7

11-SD-5-36.5/37.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-239604

11-239504

11-279104

11-259304

11-254304

11-080004

11-2379U4

11-293804

11-080944

11-080934

11-080904

11-080914

11-080924

11-235904

11-070404

11-233204

11-249804

11-268404

11-172894

11-246544

11-246514

11-246524

Contract

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-56.4/56.9

11-SD-5-66.5/68.5

11-SD-8-2.2/2.6

11-SD-8-36.5/0

11-SD-15-2.3/6.1

11-SD-15-20.5/28

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-54-5.0/0

11-SD-56-.7/2.4

11-SD-56-2.2/6.2

11-SD-75-20.5/21.8

11-SD-75-20.5/21.9

11-SD-75-21.8/21.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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11-282804

11-072804

11-293404

11-276504

11-271804

11-267404

11-165734

11-277004

11-280404

11-176424

11-276904

11-284904

11-276414

11-091894

11-258024

11-241504

11-256504

11-271204

11-273604

11-281804

11-282904

Contract

11-SD-76-1.5/5

11-SD-78-3.2/5

11-SD-78-15.5/15.5

11-SD-78-19.8/20.2

11-SD-78-28.4/0

11-SD-78-35.1/0

11-SD-78-72.9/0

11-SD-78-/3.3

11-SD-94-9.8/11.7

11-SD-94-17.5/17.7

11-SD-94-39.0/52.9

11-SD-94-10.4/14.9

11-SD-94-11.3/13.8

11-SD-125-9.2/9.2

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-8.8/9.2

11-SD-805-11.4/11.4

11-SD-805-19.9/19.9

11-SD-905-4.0/5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11
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11

District

 $14,322,714

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $618,499,237  $516,779,266

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $475,950,234

 $10,253,568

 $23,219,593

 $92,135,593

 $1,000,000

 $15,940,249

 Bid + CCO

 $418,713,739

 $9,938,718

 $20,346,016

 $56,115,367

 $0

 $11,665,426

 Work Comp

District Total:

Work completed this Period:  $14,322,714

-I-

-F-

-S-

-SH-

-ER-
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